
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 130 
  Date: 2015-02-26  

  Day:  Thursday  

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: cloudy  Noon:  light flurries  3:00 pm:  cloudy 

 Temperature:   7:30 am:   17°  Noon:  19°  3:00 pm:  22° 
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

GVW 

Carpentry 

Masonry 

Paint/Plaster 

Labor 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

2 

0 

1 

1 

0 

0 

0 

0 

5 

0 

0 

0 

0 

0 

0 

0 

1 

0 

0 

0 

0 

0 

0 

0 

8 

0 

1 

1 

0 

0 

0 

0 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 
Abatement 1 1 1 3 

 
26 00 00 Griffin Electric Electrical 0 0 0 0 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 1 1 0 2 

 07 31 00 

07 53 00 

07 61 19 

Meadows 

Construction  
Roofing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 2 2 2 6 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
1 0 1 2 

Total:    9 9 5 23 
 
 

DAILY REPORT 

Activities Today: 

1) Carpenter: continuing with wood blocking installation for arched windows; continuing with exterior wall furring channel 

installation on all floors 

2) HVAC: tin knockers are installing duct work on all floors; installing equipment and hardware on all floors;  

3) Plumbing: continuing with rough plumbing on all floors 

4) Labor: general site cleaning; assisting other trades 

5) Fire Suppression: continuing to install sprinkler lines in the basement and 1st floor 

6) Abatement: continued removing windows from the meeting hall 

                                                                                                                 

  

  



PHOTO INDEX 

 

 

Photo showing carpenter building out the frame 

beneath an arched window. 

 

Photo showing framed in section beneath an 

arched window. 

 

Photo showing carpenter installing furring along 

the exterior wall of the 2nd floor. 

 

Photo showing carpenter installing furring along 

the exterior wall at the west end of the meeting 

hall. 



 

Photo showing plasterer finishing up the 

mechanical room in the basement. 

 

Photo showing HVAC mechanic installing 

heating lines. 

 

Photo showing HVAC piping being installed in 

the north wing. 

 

Photo showing HVAC workman installing 

piping on the 1st floor. 



 

Copies to: Richard Montuori, Town of Tewksbury  Jenne dos Santos, CBI 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

Wayne Lawson, CBI  Bob Harukewicz, GVW Inc. 

 

Photo showing abatement crew removing 

windows from the north elevation of the 

meeting hall. 


